
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

December 17, 2012 

Ms. Stephanie Vaughn 
ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 3— December 2012 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Vaughn: 

VIA ELECTRONIC & US MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 
10.9 Settlement Agreement. 

(a)  Actions which have been taken to comply with this Settlement Agreement during the  
month of November, 2012. 

MeetinnslConference Calls 

• On November 15, CPG met with Neglia Engineering to obtain CAD drawings of the 
storm outfalls from the Township of Lyndhurst into the Passaic River and request 
supporting design and cost data on the Township's proposed storm water outflow 
protection plan. During the meeting, CPG received from Neglia Engineering CAD 
drawings showing the location of all storm outlets from Lyndhurst to the Passaic River 
and reviewed them as part of ongoing efforts to identify possible removal action impacts 
on utilities that have lines or outlets near the removal area. The Township of Lyndhurst 
has not yet provided information that was requested via Neglia Engineering to provide 
supporting documentation on the design and cost of the proposed storm water protection 
system that will allow CPG to evaluate the reasonableness of its request for funding to 
implement that system. 

• On November 16, CPG held a conference call with EPA to discuss NJDEP's recent 
comments to the Basis of Design Report (BOD-R). 

• On November 29, CPG met with NJDEP to discuss approaches to permit equivalent 
requirements. 

• On November 30, CPG held a conference call with EPA to give an overview of the draft 
Pre-Final Design Report and to discuss planned interactions with NJDEP. 
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Correspondence 

• On November 1, CPG contacted NJDEP to request a meeting to discuss permit 
equivalent requirements associated with the RM 10.9 Removal Action. 

• On November 5, NJDEP suggested a meeting date with CPG in the last half of 
November because of the unavailability of essential personnel. 

• On November 5, EPA and CPG agreed to a November 30 submittal date for the Pre- 
Final Design Report to account for the impact on CPG personnel by Hurricane Sandy. 

• On November 12, EPA forwarded to CPG additional comments on the BOD-R that it had 
recently received from NJDEP. 

• On November 12, CPG submitted a Force Majeure notice to EPA related to Hurricane 
Sandy impacts that confirmed a revised submission date of November 30 for the Pre- 
Final Design Report. 

• On November 14, NJDEP and CPG agreed to a meeting date of November 29 at the 
Department's offices in Trenton. 

• On November 16, CPG received from EPA copies of the US Army Corps of Engineers 
Dredging Manual and the Implementation Guide for Assessing and Managing 
Contaminated Sediments at Navy Facilities, which NJDEP suggested the CPG refer to 
when completing the Design Reports. 

• On November 28, CPG received from NJDEP a proposed agenda for the November 29 
meeting. 

• On November 30, CPG uploaded to EPA's SharePoint site a draft Pre-Final Design 
Report with all Appendices except Appendices E and I which will involve sampling and 
analytical procedures and which will be submitted in draft form to EPA prior to their 
inclusion in the draft Final Design Report. Appendix E will be for water quality monitoring 
during construction; Appendix I will be for sediment sample collection and analysis to 
support cap design and disposal options. 

• On November 30, CPG provided draft minutes to NJDEP of discussion and agreement 
points from the November 29 meeting. 

Work 

On November 15, in response to NJDEP's comments, CPG reviewed ecological data 
collected in the RM 10.9 area. It indicated that the removal area is a submerged mudflat 
with no submerged vegetation (consistent with the CPG's submitted t-fabitat 
Identification Survey Data Report for the Lower Passaic River Study Area). 
Continued removal action design activities, including runs of the Capsim model for cap 
design with mercury inputs from Dr. U. Ghosh (University of Maryland) and updating the 
cap armor layer design based on 100 year storm flow characteristics. 
CPG engaged Clean Earth and Cashman in discussions regarding how the NJDEP's 
November 14 comments on the BOD-R would impact their processing of RM 10.9 
sediments. 
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Prepared response-to-comments for the November 14 NJDEP comments on the BOD-R 
and determined which could be addressed in draft Pre-Final Design Report due on 
November 30. 
CPG continued preparation of Request for Proposals (RFPs) for dredging/capping, 
material transport, stabilization and T&D aspects of the removal action. 
Prepared Pre-Final Design Report for submission. 

(b) Results of Sampling and Tests 

• No sampling or analytical data were obtained or submitted in November 2012. 

(c) Work planned for the next two months with schedules relatinp to the overall proiect  
schedule for design completion 

• Continue working with NJDEP on permit equivalents (Air and Tidelands Commission) for 
the dredging and capping operation. 

• Work with potential stabilization vendors to assist them in air and Acceptable Use 
Determination (AUD) permit applications for handling RM 10.9 sediments. 

• Coordinate with NJDEP on involvement of FWS and NJ SHPO in permitting efforts. 
• Contact the US Army Corps of Engineers to discuss their interest in this project. 
• Arrange a meeting with Township of Lyndhurst representatives after they have an 

opportunity to review the draft Pre-Final Design Report. 
• Develop and implement a QAPP Addendum for additional sampling of RM 10.9 

sediments to (a) support the cap (and active layer) design process, (b) collect baseline 
pore-water, and (c) obtain additional confirmation being requested by landfill facilities 
that the sediments do not have any hazardous waste characteristic. 

• Develop a QAPP addendum for water quality monitoring during dredge and capping 
operations. 

• Prepare for and conduct cap design and dredge material characterization sampling field 
work. 

• Develop stabilization bench scale testing plans requested by NJDEP. 
• Finalize and send RFPs to dredging and marine contractors, stabilization and/or 

sediment dewatering contractors, transportation and landfill operators. Receive and 
evaluate proposals from these contractors. 

• Respond to EPA and other stakeholder comments on Pre-Final Design Report. 
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1.01 

or delays 

There is still no resolution concerning the Tierra/Maxus/Occidental (TMO) UAO and their 
participation in the RM 10.9 Removal Action. As documented in CPG's correspondence 
of July 27 and September 7, the offer from TMO was inadequate and provided no 
meaningful value to the RM 10.9 Removal Action. 

If you have any questions, please contact Bill Potter, Rob Law or me at (908) 735-9315. 

Very truly yours, 

de maximis, inc. 

~~ 
Stan Kaczmarek c 
RM 10.9 Removal Action Project Coordinator 

cc: 	Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
Roger McCready, CH2M Hill 
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